
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:58 PM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 086 Date: 31-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 422

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E - Installing transverse ducts. Installing transverse #29 rebars and hairpins (11*3 plus 12*3) north and
south transverse beams. Installing modified B back vertical rebars total of 22 east side. Total 25 B rebars
on east side. Installing extra strong pipe at lower E/W bottom longitudinals in corners. Also installed 6
rows back longitudinal and middle tri-angular sections splicing with a 5' t-head because angle rebars
conflicted with vertical bearing plates and blockouts.
E2W - Installed back row of wall verticals total 47 #25 and 18 #29 plus 9 #29 each end.

CCO 329 - CONCO
E2E - Continue epoxy #25 horizontal dowels ~18 rebars west side at corners.
E2W - Installing form whalers. Thermal control tubing is complete.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 2.00 12.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 2.00 12.00

JNM WALTER GODOYIronworker 8.00 2.00 2.00 12.00

JNM DOUG WALLACHIronworker 8.00 2.00 2.00 12.00

JNM JUAN ROBLESIronworker 8.00 2.00 2.00 12.00

JNM DANIAL MONTESIronworker 8.00 2.00 2.00 12.00

JNM JAIME MONTESIronworker 8.00 2.00 2.00 12.00

JNM DANIAL GUDINOIronworker 8.00 2.00 2.00 12.00

JNM HECTOR LEONIronworker 8.00 2.00 2.00 12.00

FOR SIMON MARTINEZIronworker 8.00 2.00 2.00 12.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00
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JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 8.00 0.00 0.00 8.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

APP Glenn KirkhamCarpenter 0.00 0.00 0.00 0.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

Israel CazaresUnskilled Laborer 8.00 0.00 0.00 8.00

JNM RAY BEDOLLASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 8.00 0.00 0.00 8.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM PHIL REITZCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

Attachment

E2E Verical PT Blockouts E2W Transverse Beam and Wooden Corner Forms

E2E Tri-angular Back Section E2W Wooden Corner Forms and Thermal Control Piping
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E2W #29 & #29 Vertical Back Wall Rebars
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